# **Due Date & Expected Date**

07/07/2025 1:21 pm MDT

## Definitions

- Due Dates are the dates when the documents are scheduled to be submitted to customer (if card is with customer and there is a date in this field, it is intended for the next submittal).

- Expected dates are the dates when the documents are expected back from submittal target (customer, internal or sub-supplier).

#### **Due Dates**

Due dates are set by default to 10 days after order date when creating a new Project.

The due dates added before starting the submission of the documents are considered initial submission dates or original scheduled dates and they can be updated from the Code List and from the Card List.

For more details about Initial Submission Dates, see our article here.

Once the cards are submitted to customer, the data from Due to Customer it is cleared and will be re-set to a new due date (10 days after the document has been returned) if the document has been received without complete status (ie. with comments or rejected).

On the Card List the Due Dates of individual cards can be manually updated in Due to*Customer* column by clicking into each row:

Tools	Ŧ		Required	Document	Stage	Doc Code 🛧	Title			Due to	Delta		Tag No. I	List		Status (Combined)	Status Gro
														/			
1 6 0	)		~		IFI	A01	Supplier Document	Register		2025-0	3-05	Ê	CV-113,	CV-114,	CV-115, CV-116, CV-117, CV-118, CV-119, CV-120	NULL	Not Appro
1 6 0	)		$\checkmark$	2	IFR	B01	General Arrangemen								5V-109, GV-110, GV-111A, GV-111B, GV-112	X+	Not Appro
1 6 0 0			$\checkmark$	28	IFA	B01	General Arrangeme			M	larch 2	025			5V-103, GV-104, GV-105A, GV-105B, GV-105C, G	X.{P}+	Not Appro
10 6 0				2	IFA	B01	General Arrangeme		March	- `	<u>~</u>	2025	- ~		V-125	X.{P}+	Not Appro
1 6 0			$\checkmark$	2	IFR	B01	General Arrangeme	Su	Mo	Tu	We	Th	Fr	Sa		X+	Not Appro
10 6 🖉 🕗	)		$\checkmark$	2	IFA	B01	General Arrangeme	23	24	25	26	27	28	1	V-115, CV-116	X.{P}+	Not Appro
1 6 0			$\checkmark$	2	IFA	B01	General Arrangeme	2	2				7		V-119, CV-120, CV-121, CV-122	X.{A](*)(+)	Not Appro
10 6 0				2	IEI	C04	Bill of Materials	2	3	4	<b>°</b>	0		0	V-125	<u>X.c(+)</u>	Not Appro
1 6 0			$\checkmark$		IEI	C04	Bill of Materials	9	10	11	12	13	14	15	5V-109, GV-110, GV-111A, GV-111B, GV-112	NULL	Not Appro
1 6 0	)			2	IFI	C04	Bill of Materials	16	17	18	19	20	21	22		<u>X.c(+)</u>	Not Appro
Select page: AC	▶ 01 - C0	<b>∢ </b> ■ 4[	🗸   🔇   Show	on page: 10 🗸	Items on pa	ge: 10 Total found: 128		23	24	25	26	27	28	29	ly) Set Required (all filtered rows) Select	t all (this page only)	Select all (all p
Grid row co	lors	🕜 No	otes for changin	g/uploading Doo	No. fields			30	31	1	2	3	4	5			
								6	7	8	9	10	11	12			
								Тос	lay			Reset		Clear			

Cards with manually adjusted due dates can be set back to auto-generated values by clicking the "Reset" button in the calendar drop-down.

### **Expected Dates**

In DocBoss when a document it is submitted to any target (customer, internal or sub-supplier) there is always an expected date set to the card.

The expected dates are calculated based on the Turn Around Days set in Main.

On the Card List the expected dates of individual cards can be updated in Expected Date column by clicking into each row:

🛛 Gri	d Row Colors	How to use auto-	generated values for D	oc No. (ACME) and D	oc No. (Wolfe PA)									
Car	d List													
	Required	Tools	Card Name(Auto)	Doc Code 🛧	Title	Due to ACME	Expected	Date	Sta	atus (Comb	ine		Location	
	~	1 6 🗆 🖉 🕐	A01 1234	A01	Vendor Document Register	30/11/2023			NI	JLI				
	~	1 6 🖬 🖉 🕗	<u>C02 Tag7</u>	C02	Sizing Calculations		03/01/20	24	<u>.</u>				At Custom	er: +
	~	1 🔂 🖬 🖋 🕑	C02_Tag15	C02	Sizing Calculations			<u></u>						:+
	~	1 6 🖬 🖋 🕑	C02 Tag13	C02	Sizing Calculations				Ja	nuary 2	024			:+
	~	1 6 🖬 🖋 🕑	CO2 Tag12	C02	Sizing Calculations			Janua	ary	▶ 20	)24	~		:+
	~	1 6 🖬 🖋 🕑	CO2_Tag11	C02	Sizing Calculations		Su	Mo	Tu	We	Th	Fr	Sa	:+
	~	10000	C02_Tag10	C02	Sizing Calculations		31	1	2	3	4	5	6	:+
	~	1 6 🖬 🖉 🕑	CO2_Tag9	C02	Sizing Calculations	03/01/2024	_	-	_					lier: -
	~	10 🖬 🖉 🕐	CO2 Tag8	C02	Sizing Calculations	03/01/2024		8	9	10	11	12	13	lier: -
	~	1 6 🖬 🖉 🕐	CO2_Tag6	C02	Sizing Calculations	03/01/2024	14	15	16	17	18	19	20	lier: -
∢							21	22	23	24	25	26	27	
Select	Page: A01 - CO	02 [ 🗸 🔆 Show	on Page: 10 🗸   Iter	ns on page: 10 Total	Found: 38			20	20	04	4	0	0	filtered rows)
She	wCompleted	Cards Show NUL	L Cards V Hide Unr	equired Cards 🗸 Hi	de Merged Cards		28	29	30	31	1	2	3	Merge Sel
							4	5	6	7	8	9	10	
ilter S	Set: - Select	Filter Set - 🗸	Create Filter Set	Update Filter Set	🖋 Edit Filter Set 🗎 Dele	te Filter Set								
							Toda	У					Clear	

#### Setting due dates & expected dates to multiple cards

On the Card List is it also possible to set or update the due date and the expected dates of multiple cards at once:

- Select all cards you want to change

To select many cards at once, filter for all the cards which require the date changed, then check "Select All (All Pages)". This will only select cards which are part of the filtered set.

- Open the "More Actions" drop-down to choose whether you want to Set the Due dates or the Expected dates

Keyword 😧					Q Filter set	Select Filter Set	✓ +   B   ≥		Add Card More Actions -	Save
Date and N	on-Col	umn Filters							Add/Edit Data via CSV	:h
ools	I	Required	Document	Stage	Doc Code 🛧	Title	Due to Delta	Tag No. List	Add to Ad-Hoc Queue	Star
1620	Ľ,			IFI	A01	Supplier Document Register	2025-03-05 <sup>M</sup>	CV-113, CV-114, CV-115, CV-116, CV-117, C	Bulk Doc Download	Not
1 🔂 🖋 🕑			2	IFR	B01	General Arrangement Drawings		GV-107, GV-108, GV-109, GV-110, GV-111A,	Bulk Markup Download	Not
1 🔂 🖋 🕑			2	IFA	B01	General Arrangement Drawings		GV-101, GV-102, GV-103, GV-104, GV-105A,	Download Status Report (CSV)	Not
២ 🕼 🖉 🖸			B	IFA	B01	General Arrangement Drawings		CV-123, CV-124, CV-125	,	Not
1 🔂 🖋 🕑			D2	IFR	B01	General Arrangement Drawings		GV-126, GV-127	Merge Selected	Not
to 🖋 🖸			D.	IFA	B01	General Arrangement Drawings		CV-113, CV-114, CV-115, CV-116	Set Due to Delta Date	Not
1 🕼 🖋 🖸			2	IFA	B01	General Arrangement Drawings	2025-03-07	CV-117, CV-118, CV-119, CV-120, CV-121, C		Not
1 🕼 🖋 🖸			2	IFI	C04	Bill of Materials	2025-03-06	CV-123, CV-124, CV-125	Set Expected Date	Not
1 🔂 🖋 🕘				IFI	C04	Bill of Materials	2025-03-06	GV-107, GV-108, GV-109, GV-110, GV-111A,	Update Routing Scenario	Not
1 🔂 🖋 🕘			Do	IFI	C04	Bill of Materials	2025-03-05	GV-126, GV-127		Not
	•								Lock Selected Cards	Þ
ect page: A01 Grid row colo	-C04[	Votes for chang	ow on page: 10 ∨ ging/uploading Do	<ul> <li>Items on p</li> <li>No. fields</li> </ul>	age: 10 Total found: 12	8	Set Req	uired (this page only) Set Required (all filtered	Unlock All Cards	l (all pa

- Choose the date and save

Γ	Set Expe	ected Da	ite							×
C	Select date									<b>#</b>
					J	uly 202	25			
0				July	`	<ul> <li>I</li> </ul>	2025	~		
			Su	Mo	Tu	We	Th	Fr	Sa	Ok
.0 01		General Arra	29	30	1	2	3	4	5	107 GV-108 GV-109 (
01		General Arra	6	7	8	9	10	11	12	101, GV-102, GV-103, 0
01		General Arra	13	14	15	16	17	18	19	123, CV-124, CV-125
01		General Arra	20	21	22	23	24	25	26	126, GV-127
01		General Arra	20			20		20	20	113, CV-114, CV-115, C
01		General Arra	27	28	29	30	31	1	2	117, CV-118, CV-119, C
04		Bill of Mater	3	4	5	6	7	8	9	123, CV-124, CV-125
04		Bill of Mater	_	_						107, GV-108, GV-109, G
04		Bill of Mater	Toda	ay				C	lear	126, GV-127

- You will see "M" next to the dates you've changed, this indicates the dates have been manually added/changed

	Expected Date	Status (	
	1		m
18, CV-119, CV-120	4	NULL	C C
-111B, GV-112	2025-07-11 <sup>M</sup>	X+	umns
-105B, GV-105C, G	2025-07-11 <sup>M</sup>	X.{P}+	
	2025-07-11 <sup>M</sup>	X.{P}+	
	2025-07-11 <sup>M</sup>	X+	
	2025-07-11 <sup>M</sup>	X.{P}+	

Cards with manually adjusted due dates can be set back to auto-generated values in bulk using the same method. Simply check the box to "Reset to auto-generated value".

Select date				Ê
Reset to aut	o-generated value	6		